Proposal # 2001- T Z \-2- (Office Use Only)

PSP Cover Sheet (Attach to the front of each proposal)

Proposal Title: -  Next-Phase Funding for Expanding California Salmon Habitat

Through Nonregulatory Mechanisms to Alter Dams and Diversions
Applicant: - Institute for Fisheries Resources
Contact Name: Zeke Grader or Guy Phillips
Mailing Address: P.0. Box 29196, San Francisco, CA 94129-0196
Telephone: 415-561-5080
Fax: 415-561-5464
Email: fish4ifr@aol.com

Amount of funding requestéd: $ 39,000.00

Some entities charge different costs dependent on the source of the funds. If it is different for
state or federal funds list below.

State cost N.A. Federal cost  N.A.

Cost share partners? : Y Yes __No

Identify partners and amount contributed by each __ Pacific Coast Federation of Fishermens’
Associations $5,000, Metropolitan Water District of Southern California $20,000 Jnendmg)
Patagonia $7.500 (pending). Foundation for Deep Ecology $7.500 (pendln,q)

Indicate the Topic for which you are applying (check only one box).

____Natural Flow Regimes : _____ Beyond the Riparian Corridor
____Nonnative Invasive Species Local Watershed Stewardship
___ Channel Dynamics/Sediment Transport XXX XXX Environmental Education
____Flood Management __ Special Status Species Surveys and Studies
__ Shallow Water Tidal/Marsh Habitat =~ Fishery Monitoring, Assessment, and
Research
__ Contaminants ! ‘ Fish Screens

What county or counties is the project located in?

‘What CALFED ecozone is the project located in? See attached list and indicate number.

Be as speufic as possible 3.4,7.8.9.11.12, 13
Indicate the type of applicant (check onlyone box):

____ State agency ___ Federal agency
. Pubhchon-proﬁt joint venture XXX Non-profit
__ Local government/district . __ Tribes
__ University . ____ Private party

Other




.n icate the primary species which the proposal addresses (check all that apply):
San Joaquin and East-side Delta tributaries fall-run chinook salmon
Winter-run chinook salmon Spring-run chinook salmon

Late-fall run chinook salmon Fall-run chinook saimon

X0 WX

O Delta smelt Longfin smetlt
) O Splittail Steethead trout
O  Green sturgeon O Striped bass
¥ C  White Sturgeon . X Allchinook species
2 0  Waterfowl and Shorebirds X All anadromous salmonids
b O  Migratory birds a American shad
% ' 0 Other listed T/E species:
g Indicate the type of project (check only one box): :
i—“ O Research/Monitoring a Watershed Planning
£ 0 Pilot/Demo Project : n Education
%: ¥ Fuil-scale Implementatlon -
i .
Is this a next-phase of an ongoing project? Yes x No___

Have you received funding from CALFED before? Yes Z No____

If yes, list project title and CALFED number. 98 - /‘/0 2

Have you received funding from CVPIA before? Yes No X_

if yes, list CVPIA program providing funding, prbject title and CVP!A number (if applicable):

By signing below, the appllcant declares the followmg
« The truthfulness of all representations in their proposal;
+ The individual signing the form is entitled to submit the appllcatlon on behalf of the applicant (if the applicant is an
entity or organization); and |
» The person submitting the application has read and understood the confhct of interest and conf dentiality
discussion in the PSP {Section 2.4) and waives any and all rights to privacy and confidentiality of the proposal on
behalf of the apphcant to the extent as prowded in the Section. —

wiin " 7(1«. " Gfo.éir-

E " Printed name of apﬁlicant

nature of appiican't



B. Executive Summary

Title of Project: ~ Next-Phase Funding for Expanding California Salmon Habitat ‘Through
Nonregulatory Mechanisms to Alter Dams and Diversions

Amount Requested:  $39,000.00 This proposal seeks funds in the amount of 47% of the total
project cost of $82,395 to match funds already awarded or pending (53%).

Applicant Name: Institute for Fisheries Resources (IFR)

Address: P.O. Box 29196, San Francisco, CA 94125-0196
Phone: (415) 561-5080

FAX: : (415) 561-5464

E-mail of Primary Contact: fishdifr@aol.com

Participants and collaborators: Main partners: MWD, EBMUD, State Water Contractors,
Pacific Coast Federation of Fishermens’ Associations, Environmental Defense, Sierra Club,
League of Conservation Voters, Friends of the River, Sierra Nevada Alliance (see Appendix B
for a list)

Executive Summary: This next-phase project will continue to provide technical support for the
implementation of measures to be incorporated into PG&E’s proposed divestiture of its vast
hydroelectric system which includes 174 dams, 400 miles of water diversion canals and tunnels,
140,000 acres of watershed protection lands, and 2.3 million acre-feet of water storage on almost
every major river/stream of the Central Valley (alist of the 17 main Central Valley rivers where
PG&E has hydro facilities is included in Appendix A). All of these facilities are upstream of the
Bay-Delta and are upstream of the CALFED investment projects. None of the facilities meet
contemporary state and federal water standards, environmental standards, etc. Yet, the final
disposition of these facilities will be decided in the next twelve months.

This IFR project has been providing a central role in assisting local, state, and national agencies
and nongovernmental organizations/stakeholders to understand the issues and opportunities for
significant ecosystem restoration and other improvements in the divestiture process. At the same
time, IFR’s project has assisted all the stakeholders to understand the considerable risk of serious
adverse effects if the divestiture is not conducted with priority attention to the ecosystem issues.

On this project IFR is collaborating with more than 28 local, state, and federal agencies,
consumer groups, environmental groups, water agencies, energy organizations on scientifically--
based measures to ensure that, irrespective of which divestiture path is selected, the hydro
facilities will contribute to improve the health of the Bay-Delta ecosystem and, more directly,
contribute to the success of the CALFED watershed investments (a list of the collaborating
organizations is included in Appendix B). One important dimension of the collaboration is
improving the coordination of the stakeholders in the legal proceedings underway that will
determine the divestiture path and the terms and conditions of the divestiture.



C. Project Description.

1. Statement of the Problem: A “once-ever” opportunity exists for CALFED adaptive
management in the restoration of the Bay-Delta and Central Valley ecosystems through the terms
and conditions of the PG&E hydro divestiture that will occur in the next 12 months. PG&E
proposes to sell as soon as possible at auction for the highest price all of its 174 dams, 400 miles
of water diversion canals, 2.3 million acre-feet of storage capacity, and 140,000 acres of .
watershed protection lands, etc., with no new measures to protect the ecosystems. At the same
time, 80 vears of the Public Utilities Commission’s role (PUC) will end. Historically, the PUC
has been the only entity to authorize PG&E to make ecosystem investments and water releases
for fish and wildlife and to recover the costs from ratepayers. There will be no such entity in the
future to serve that important role. Unless modified, the adverse effect on CALFED and CVPIA
goals, strategies, and projects will continue for decades.

The outcome will not be business-as-usual. The new owner(s) will face operating costs 5 times
higher than PG&E’s current costs. The only way the new owner(s) can achieve the higher
revenues is through dramatic changes to the way the system will be operated. The new owner(s)
will not be regulated by the PUC, so the new owner(s) will be able to: (a) maximize energy
operations—water level manipulations—for energy sales, (b) sell “time of delivery” of
downstream water flows, (¢) sell the watershed protection lands for development, (d) engage in
mining, logging, and other practices that will adversely affect water quality. In the critical
summer months, more than 50% of the water releases from the PG&E system are discretionary.

The PUC is conducting hearings to review alternatives to auction and to consider the water.
quality, environmental and other effects of divestiture. Those proceedings will conclude in 2001.
In addition, the Administration and the Legislature are considering alternatives to auction. IFR
has been collaborating and coordinating technical and operational information flow to the
decision makers, as well as submitting formal testimony and informal technical assistance to
each of the stakeholders to familiarize them with all of the issues and approaches to ensure that
the divestiture makes improvements and does not worsen existing conditions or jeopardize
CALFED investments. ‘

The PUC’s ability to do anything about the adverse effects of the auction is severely constrained.
The Federal Power Act assigns almost exclusive authority to regulate the operations of FERC
licensed projects to FERC. Operating requirements are between FERC and the owner, with input
by other parties. New requirements by the PUC could be rendered invalid in a court challenge.

An alternative to an auction of these long-protected monopoly assets is AB 1956 by Speaker Pro
Tem Keeley. AB 1956 would authorize an independent state owned Public Trust, the
“Consumers’ Energy & Environmental Security Authority” to purchase the hydro assets for a
transitional period of six years during which the ecosystem and other issues associated with
divestiture of the assets will be addressed. The revenues earned from energy sales would
generate approximately $500 million in the six year period of time and would be invested in
water quality, fish and wildlife, and ecosystem restoration objectives to make these facilities
consistent with CALFED objectives and long term requirements of the Staie. The IFR Project
Manager, Dr. Guy Phillips, designed the Consumers’ Authority approach as part of the first stage
4 .



CALFED grant (Tasks 4 and 5). The Consumers’ Authority is supported by a broad coalition of
24 environmental, water agencies, and consumer organizations as well as rural counties
{Appendix B).

How the new owner(s) will actually operate and the resultant consequences on downstream
resources is only poorly understood as PG&E seeks to rush the auction. The IFR first-stage
project has assisted the resource agencies, the PUC, and the stakeholders understand the range of
issues and risks. The divestiture process has now reached a point where the concerns have to be
converted into specific terms and conditions of the divestiture itself.

b. Conceptual Model: The decision-tree model has two main branches that with considerable
adaptive management on both branches. Decision makers can either: (1) seek to impose terms
and conditions on the PG&E divestiture and run the risk of losing a federal preemption lawsuit, -
or (2) allow the Consumers’ Authority to purchase the assets and make the needed ecosystem
improvements as the owner, thereby sidestepping the federal preemption issue. [FR will
continue to assist each of the decision makers understand the: (1) ecosystem issues: what is
known and what is unknown, and the associated risks, (2) the financial issues: especially the
financial imperative of new owners that will drive them to exploit every revenue potential at the
expense of downstream water quality, water supply, ecosystem and other effects, (3) the legal
issues: the boundaries of the Federal Power Act and other contracts, water rights, and legal
parameters that pose downstream risks {or, conversely, create opportunities to make substantial
improvements). Figure 1 following illustrates the Conceptual Model. '

c. Hypotheses being tested: The hypothesis is that key State decision makers will recognize
that the consequence of a failure to manage the PG&E hydro divestiture properly will be an
immediate and a long term consequence to CALFED, ecosystem restoration, water management,
and at-risk species and that, instead, decision makers will manage the divestiture to achieve some
or all of the opportunities for significant improvements. Key information about the impact of
historic PG&E operations on the watersheds, the Bay-Delta, and the fish and wildlife habitat is
being provided to decision makers. Just as importantly, key information on the possible new
operating practices and their unknown-effects on these critically important ecosystems is also
being provided to decision makers. Finally, decision makers are being provided with detailed
information on the opportunities to shape the divestiture’s terms and conditions so that every
opportunity is taken that will: (a) minimize further damage, and (b) maximize opportunities to
make significant ecosystem restoration improvements through the hydro divestiture process.

A corollary hypothesis is that decision makers will recognize that the best way to achieve the
substantial ecosystem improvements and to minimize the adverse effects is for the State to own
the assets and invest the proceeds of energy revenues to improve the hydro system. This
approach is the only approach that provides the time, money, and the mandate to do the hydro
divestiture properly. This approach is the only approach that is completely within the
requirements of the Federal Power Act. Detailed operational and financial analyses have been
presented to the decision makers regarding how interim state ownership could net almost § 1
billion during the temporary state ownership period, 50% of which would be distributed to
consumers as a cash dividend and 50% would be invested to make the improvements in the
system ($500 million). Analyses have been performed that demonstrate that the hydro system is
5
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worth more in the market place after the short term ownership because the facilities would meet
moderm state and federal requirements. The Next-Phase portion of this project would continue to
work with decision makers, stakeholders, and the financial community to demonstrate the
advantages of this approach. o

d. Adaptive Management: This project incorporates all of the features of adaptive
management. Figure 2 illustrates the adaptive management approach to this Next-Phase project.
Just as importantly, the results of this project offer the only approach under consideration by
decision makers that will incorporate adaptive management into the terms and conditions of the
PG&E hydro divestiture itself—for the benefit of decades of ongoing improvements.

As decision makers become more aware of both the risks associated with the uncertainties
regarding future owners’ operation of the facilities and the scientific uncertainties about the
effects of totally new ways of operating these hydro facilities, their view will change about the
divestiture options. This Next-Phase project will continue to focus on the decision makers: the
information they have, the information they need, the unknowns, and the wide range of water
management and ecosystem risks if they proceed with the auction as proposed. This project will
also provide information to decision makers about the opportunities to make significant water
management and ecosystem improvements if they either: (2) adopt the “interim state ownership”
type of approach, or (b) adopt terms and conditions of any divestiture approach to ensure that the
new owner(s) incorporate the necessary changes so that such new owners cannot later resist the
changes on the basis that they “weren’t told” that they would have to make the changes.

e. Educational Objectives: This project has several key educational objectives for the decision
makers, stakeholders, and general public. The objectives are: (1) assist the decision makers,
stakeholders, and general public to learn the relationship between the proposed hydro divestiture
and the CALFED program, objectives, strategies, and projects; (2) assist the same groups to
learn the potential adverse consequences to the CALFED program, etc., if the hydro divestiture
is not managed in such a manner as to minimize the adverse effects; (3) assist the groups to learn
the positive and substantial opportunities to enhance the CALFED program, strategies, and
projects through a directed and focussed adaptive management approach in the divestiture
process; and, (4) assist the groups come to a decision that achieves the positive benefits and
minimizes the adverse consequences. '

The audience for the educational aspect of this Next-Phase project is considerable, extending
from southern California water and energy users, recreational/tourist interests, to northern
Californian agricultural, urban, and fishing interests. Approximately 85 organizations are
involved in the PUC proceedings. All of the Legislature, the key resource agencies, etc., are
concerned at the state policy making level. The media has already shown considerable interest
with articles in the Los Angeles Times, San Francisco Chronicle, Sacramento Bee, and numerous
other local/regional print and broadcast media throughout the state. The PUC has twice issued
decisions indicating that it will continue to investigate the “interim state ownership™ option.

The correlation between a proposed sale of a low-visibility hydro system and the CALFED
project is not obvious to most of the public, much less is the public aware of the long term
consequences of not managing the sale adequately. The first phase of this project has had
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considerable success in all forms of workshops, presentations, multimedia displays, formal
testimony, and the print/broadcast media to assist the public to recognize the importance of the
hydro divestiture as it relates to Bay-Delta quality, ecosystem restoration, at risk species
management, and a whole range of water management issues. The Next-Phase project will
continue in these activities.

All of the educational work is integrated and focussed on the decision makers. The work with
the media and the collaborating organizations is coordinated to focus the presentation of the
critical information at appropriate points in the decision making process.

2. Proposed Scope of Work.

a. Location and/or Geographic Boundaries of the Project: The PG&E hydro facilities extend
over 17 major Central Valley river systems from the Kern River in the southern end of the
Central Valley and traversing the Valley 600 miles north to the Pit River facilities above Lake
Shasta (see Map).

b. Approach. This Next-Phase project builds on the five basic features of the first-phase: (1)
document the extent, timing, and financing of the opportunity for acquisition/modification of
private dams from willing sellers, (2) identify candidate Central Valley sites, (3) develop a
template for analysis and resolution of issues for use by the public and agencies for all potential
sites, (4) develop a private sector mechanism to acquire dams from willing sellers, and (5)
conduct community and peer review workshops. This project has four tasks.

* Task 1 Document the Opportunity: This task serves as input data for Task 2 below. The
First-Phase of this project documented the opportunity for ownership changes and corresponding
operating modifications at private dams/diversions. The opportunity for salmon restoration and
other benefits that can be achieved through major physical modifications at private
dams/diversions was documented. The Battle Creek, Butte Creek, White Salmon River
(Washington), and Elwha River (Washington), Rogue River (Oregon), the Kennebec River
(Maine), and other projects were used as demonstrations where major modifications are being
made. This Next-Phase project will refine the opportunities in the context of the specific PG&E
hydro divestiture and will expand the list to include opportunities for significant improvements
through additional modifications in operations, operating agreements, release schedules, and
habitat/ecosystem restorations that could be achieved through PUC or FERC requirements in the
hydro divestiture or through acquisition by the Consumers’ Authority.

Task 2 Implementing Mechanism: Identify/refine organizational mechanisms, e.g. the
Consumers’ Authority, to acquire private dams/diversions from willing sellers with fair
compensation. This task will illustrate methods through which public-private partnerships can
carry out projects in cooperation with the new mechanisms/organization. We will provide to
decision makers a detailed description of how a new mechanism/organization could facilitate
major physical modifications or changes in operating regimes of dams and diversions such as
those identified in the previous task.
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This task continues the ongoing collaboration and coordination of the flow of scientific 7
information, legal parameters, financial information, etc., between the stakeholders, the general
public, and decision makers.

This task will continue to refine and demonstrate the role that the Consumers’ Authority could
serve in cooperation with the state and federal governments as it could: (i) implement actions
more quickly than the state and federal governments (with their respective budget constraints),
(ii) complement ongoing land use and water use planning and management activities for
ecosystem restoration benefits, and (iii) reduce reliance on the uncertain outcomes of indirect
regulatory approaches for ecosystem restoration.

Evaluate the innovative, cost effective, and affordable technique that these public-private
partnerships offer so that it can be shared with communities and interest groups throughout the
Central Valley. that are involved in ecosystem restoration and the hydro divestiture issues.
Demonstrate how this innovative approach expands the Atools= for the Secretary of the Interior,
other federal agencies, and state agencies to coordinate the operation and modification of their
own dams and diversions with changes at the private facilities. This approach expands the ways
in which the Secretary can work within existing authorities to achieve the goals of the CVPIA
while working in partnership with the new organization.

- Demonstrate the use of this innovative approach in conjunction with, but reduce reliance on,
regulatory approaches (e.g., SWRCB and FERC) to achieve ecosystem restoration goals. For
example, in partnership with state, federal, and community restoration projects, the organization
could use its access to inmovative financing sources and tools to:

‘acquire full or partial interest in dams and diversions
acquire water rights for salmon
. purchase or compensate for power sale losses
acquire and restore habitat upstream or downstream from existing dams and diversions
s support communities in their salmon restoration projects, including negotiating water rights
deals that would enhance the probability of the success of the restoration project

.« o

Task 3 Stakeholder Workshops: Stakeholder participation will continue as a mechanism to
collaborate on the progress and refinements from this project with communities, organizations,
and individuals involved in the hydro divestiture and those engaged in restoration actions.
Appendix B provides a sample list of the organizations that have already been involved in the
process. Numerous other local stakeholders (e.g., recreation interests, water/irrigation districts,
owners of PG&E property leases, etc.) have been involved in the process so far and would
continue to be involved in the Next-Phase.

Task 4 Interagency Advisory Committee: The collaborating individuals and organizations will

continue to serve as an advisory committee of local, state, and federal government
representatives from the resource agencies and the energy agencies.

11



Task 5 Peer Reviews and Workshop: In this task we will continue to obtain additional peer
review from the professional/scientific community, owner-operators, regulators, and other
stakeholder groups. Participants in the review process so far have included professionals from:
PUC, FERC, bond counsel, State Treasurer’s Office, bond underwriters/financiers, as well as
those listed in Appendix B.

Task 6 Project Management: The Next-Phase project management will continue under the
same structure as in the First-Phase with Dr. Guy Phillips as the Project Manager. Ongoing
administration and accounting will be provided by Molly Thomas.

¢. Monitoring and Assessment Plans. Monitoring and assessment of this project is conducted
in a two-part manner: (1) Evaluation of the substantive contributions made to the decision
makers and the decisions themselves in a timely manner according to milestones established by
the decision makers, e.g. the PUC’s published schedule for consideration of the PG&E hydro
auction proposal. Each of the decision makers have established schedules and substantive topics
for consideration at selected milestones. This project has contributed at each milestone and
would continue to do so through the balance of the project. The assessment of the success of the
Next-Phase project’s success will be measured by the extent to which the output of this project
has been provided to decision makers in a timely manner and has been used by them in their
decision making.

(2) Evaluation of the Next-Phase project’s success in gaining substantial public support for the
hydro divestiture alternatives developed in this project. Alternatives include: (a) measures to
modify PG&E’s proposed hydro auction to include terms and conditions with respect to water
management and (b) ecosystem restoration and new alternatives that would replace the auction
itself such as the Consumers’ Energy & Environmental Security Authority. This project first
designed the Consumers’ Authority option and then built a large and diverse coalition of
organizations supporting creation of a Consumers’ Authority to manage the water and ecosystem
needs of the hydro divestiture process (see Appendix B). The Next-Phase project will continue
the education and support building process all the way through the decision making processes
underway at the PUC and the State Legislature. The assessment of this component of the
project’s success will be measured by the extent to which more citizens, stakeholder groups, and
public agencies have become involved and supportive of the IFR efforts in the hydro divestiture
proceedings. :

d. Data Handling and Storage. The data and information collected in this process has been
routinely shared by the collaborating organizations in both hard copy and electronic formats. In
addition, the data and information collection activities of the collaborating organizations has
been coordinated by this project to ensure that the information flows to key decision makers.
Furthermore, this project has included presentations and formal testimony in the proceedings at
the PUC and Legislature. As such, the data and information has been available to all parties and
the general public in hard copy and electronically through the web pages maintained by the
decision making organizations (e.g., the PUC). Technical reports, testimony, and presentation
materials have been widely distributed, including through both the print and broadcast media.
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e. Expected Products/Qutcomes. The First-Phase of this project has already had a profound
effect on shaping two dimensions of the hydro divestiture issue: (1) the PUC-side of the equation
where the hydro divestiture would otherwise have been concerned primarily with the “ratepayer”
questions (as it has for all of the other preceding utility company divestitures), and (2) the
resource-side of the equation where the resource agencies and stakeholder groups would have
been focussed on the resource management issues through the conventional regulatory
mechanisms, such as the FERC. The First-Phase assisted all parties to recognize that they need
to work together toward an outcome that works for all. The Next-Phase of this project now
focuses specifically on public-private mechanisms to achieve optimum results. The reports,
testimony, briefing materials, etc., developed through this project will continue to represent the
state-of-the-art in developing terms, conditions, mechanisms, and financing tools to accomplish
the hydro divestiture with minimum adverse effects while maximizing the opportunities to
achieve substantial ecosystem restoration objectives.

This project expands the potential to reduce or eliminate a significant number of primary
stressors, namely water diversions, dams, reservoirs, weirs, and other structures through public-
private partnerships and with willing sellers. Improvements to fish passage could be immediate
and permanent. All 8 of the Ecological Zones that have one or more of the PG&E dams,
diversions, watershed protection lands, etc., that will be sold or transferred will benefit directly
from this Next-Phase project. Other Ecological Zones will benefit indirectly through the gains
made in the 8 directly affected Zones. Many of the priority, primary and secondary, species
concerns will benefit.

The opportunity to improve dramatically fish passage, the success rate of restoration projects,
expand habitat, and improve stream flows, natural sediment transport, etc., are enhanced through
the new terms and conditions on the divestiture and through nonregulatory partnerships. But, the
tremendous opportunity these new conditions create for public-private partnerships may be lost
unless the opportunities are organized and an appropriate institutional mechanism is created in a
timely manner to fit within the PUC’s schedule for the next 12 months.

The Primary Biological/Ecological Objectives served are two-fold: (1) Immediate objectives
resulting from contributions to the PUC and legislative processes, and (2) Broader benefits to the
communities, interest groups, and professionals working on the biological/ecological issues
associated with dams/diversions and restoration projects during the next few years when most of
the privately owned dams will be available for acquisition, removal, or major modification.

. Work Schedule.

Task Description Schedule (after Award) Milestone Payments (%)
[ ‘ Document the Opportunity 2 months 15%

2 Implementing Mechanism 6 months 35%

3 Community Workshops 7 months 20%

4 Agency Advisory Committee | Concurrent with Tasks 1-3 10%

5 Peer Reviews and Workshop | 8 months 10%

6 Project Management Ongoing 10%
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If tasks 4 and 5 were postponed, the total cost of the project would be reduced by $11,340 to
$71,055. The CALFED portion of the total cost requested in this proposal would be reduced by
$ 5,430 to a total of $ 33,570.

g. Feasibility. The success achieved in the First-Phase illustrates that this Next-Phase project is
not only feasible but critical to conclude a hydro divestiture that minimizes immediate and long
term adverse water management and ecosystem consequences and maximizes the substantive
gains in water management and ecosystem improvements. The PUC Assigned Commissioner
has already adopted recommendations from the first phase of this project, has adopted
management principles presented by this project, and has incorporated procedural approaches
that set the stage for continuing input from the Next-Phase of this project. The PUC Assigned
Commissioner has invited confinuing involvement of the first-phase project in PUC
~ deliberations. At this time, the interim state ownership alternative to divestiture developed as
part of the First-Phase project is the only avenue being considered by the Legislature.

Furthermore, the partnerships and collaborations that the first-phase has developed continue to
grow and expand. Already the collaborators developed by the first-phase of this project include
an almost-unheard of ievel of cooperation and coordination among groups representing water
agencies, environmental groups, rural counties, energy agencies, consumer groups, and taxpayer
groups. Each week, more organizations join the effort and are collaborating with IFR’s
personnel on the ongoing project (see Appendix B). Most recently, for example, organizations
Joining the collaborative effort include: League of Women Voters, Southern California Steelhead
Recovery Coalition, Placer County Water Agency, and the Regional Council of Rural Counties.

No permits, agreements, or permissions are necessary for this project (see accompanying letter).
No private property will be used or entered as part of this project. -

This Next-Phase project and the resuits not only are implementable, but expand the range of
tools available under existing laws and policies for nongovernmental organizations and
government agencies that are involved in fish passage improvement and rehabilitation projects.

Notably, the project entails working with a willing seller of dams/diversions (PG&E)
simultaneously to establish reasonable compensation arrangements while also working within all
of the owner’s permits, easements, contract obiigations, etc., to achieve substantial ecosystem
improvements. The comprehensive and systematic approach that this project has developed
maximizes coordination and cooperation between private dams/diversions, government owned
dams/diversions, restoration project managers, and the changes in the electric industry that are
being managed by the corresponding energy agencies and energy companies. Without this
project, the restructuring of the energy industry and corresponding changes in ownership and

- management of hydro facilities will be ad hoc and will not benefit from the lessons leamned by
early projects.
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D. Applicability to CALFED ERP Goals and Implementation Plan and CVPIA Priorities.

1. ERP Goals and CVPIA Priorities. The following table summarizes the relationship
between the proposed Next-Phase project and the ERP Goals and CVPIA Priorities.

ERP GOAL

Relationship of Next-Phase Project

Recovery of at-risk species

Ecosystem improvements on 17 major Central
Valley streams and the Bay-Delta

Harvestable species

Improved habitats, flows, and water quality for
all of the harvestable species

Protect or restore functional habitat

In addition to the water-based ecosystem
improvements, 140,000 acres of watershed
protection lands will be protected and restored

Improve and maintain water quality

Improve 174 dams, 400 miles of water
diversion canals, and 2.3 million acre-feet of
storage meet and maintain contemporary state
and federal water quality standards

CVPIA PRIORITY

Magnitude of benefits o biological resources

A “holistic” approach to directly benefit 12 of
the 14 Ecological Zones and the Bay-Delta

Benefits to Special Status Species

Special Status fish passage, habitat, and water
quality will be improved through this project

Ecosystem or Multiple Species benefits

. Direct benefit to 12 of the 14 Ecological

Zones, and the Bay-Delta

Protection /restoration of natural habitats and
habitat values

| 140,000 acres of watershed protection lands

are at stake, in addition to the 174 dams, etc.

Long-term benefits

The benefits will continue for decades through
future operations of the hydro facilities

Immediate benefits

Altering the hydro decision in favor of
ecosystem and other concerns is immediate

Effectiveness

Already demonstrated in the changes and
decisions made so far; continuing through the
implementation phase is critical

Permanence and “mitigability” of adverse
impacts

This project will not have any adverse impacts,
but will avoid ones that absence of this project
may create

Continuing/ongoing efforts

This is a continuing project.

Technical feasibility The first-phase of this project proved its
technical feasibility.
Timeliness This project is extremely timely and time

sensitive; it is coinciding with the key
decisions at the PUC and elsewhere

Partnerships/opportunities

The project itself entails a partnership with
more than 24 organizations and involves a long
term partnership with the new hydro owners
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Implementability This project entails the development of new
tools for hydro project management within the
legal parameters

Public support The proposals developed as part of the first
phase have been supported by 24 organizations
and hundreds of citizen letters (Appendix B)

Compatibility This project has positive synergistic benefits to
many of the CALFED/CVPIA projects
Economic effects This project will protect hundreds of millions

of dollars invested and tens of millions of
future regulatory and restoration costs

Project costs A cost sharing, highly cost effective project
Impact to water supply Positive effect on water supply for CVPIA
Impact to water quality Positive effect on water quality for CVPIA
Impact to power Minor effect on power/positive for CVPIA

Immediate benefits Immediate benefits for CVPIA and ERP

2. Relationship to Other Ecosystem Restoration Projects. Many, if not most, of the previously
funded CALFED and CVPIA projects are downstream from the PG&E hydro assets. PG&E
hydro assets are physically located in eight of the 14 CALFED Ecological Zones. Operation of
the hydro assets affect 12 of the 14 CALFED Ecological Zones. As a result, almost all of the
CALFED and CVPIA investments are at least somewhat vulnerable to the future operations of
new private owners. Certainly the Bay-Delta will be affected and in that sense all of the
Ecological Zones will be affected. Meanwhile, those new owners will face a financial burden to
generate at least five time as much money from the PG&E system as we have seen in the past. It
will not be business-as-usual.

This Next-Phase project will support the CALFED and CVPIA investments and partnerships in
restoration projects, habitat acquisition and restoration, water rights/flows acquisitions, and will
directly impact improvements on limiting factors and stressors on the ecosystems.

3. Requests for Next-Phase Funding. Appendix C contains a 2-page summary of the existing
project status. The relationship of the proposed Next-Phase project to the previously funded
first-phase project is the emphasis and focus of the proposed project on implementation of the
results of the first-phase. The first-phase project demonstrated the opportunity to make
substantial ERP improvements, established mechanisms by which the improvements could be
achieved, and designed implementing mechanisms. The implementation has already been started
in the sense that the recommendations of the first-phase project have been incorporated into the
decision making processes underway at the PUC, the Executive agencies, and the Legislature.

The Next-Phase project will focus on continued support to the decision makers and stakeholder
organizations to maximize opportunities for ERP improvements and to minimize the adverse
ERP impacts if the proposed measures are not undertaken. A central component of the first-
phase has been to demonstrate to decisicn makers and swawiiviwes wial were 18 a mechanism by
which the time, money, and mandate to accomplish substantial improvements can be achieved.
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PG&E’s own proposal would not provide the time, money, or mandate to make improvements.
The first-phase project was very successful in changing the decision makers’ and stakeholders’
perspective that they had to work within the parameters as defined by PG&E. The Next-Phase
will continue to assist all of the parties to incorporate measures for substantial ERP
improvements in the decisions that will be made over the next 12 months.

4. Previous Recipients of CALFED or CVPIA Funding. This Next-Phase project is a
continuation of a previously funded CALFED project #98-NO?2 entitled “Expanding California
Salmon Habitat Through Non-governmental and Nonregulatory Mechanisms to Alter Dams and
Diversions™. It is discussed in previous sections.

3. System-wide Ecosystem Benefits. (See Sections 1. and 2. Above) This project has

synergistic benefits to many of the CALFED and CVPIA projects, especially those in the 12
Ecological Zones that are directly affected by the operation of PG&E’s hydro facilities.
Conversely, if the PG&E hydro divestiture proceeds without consideration of the issues that are
being presented by this project to decision makers, the adverse immediate and long term effects
on CALFED and CVPIA projects will be considerable.

E. Qualifications.

IFR has successfully managed a large number of projects pertaining to the California fisheries,
salmon restoration projects, and other fisheries improvement projects. IFR has years of practical
experience in fisheries, fish passage, and restoration projects. IFR has completed six salmon
restoration and evaluation projects. IFR presently has salmon restoration and assessment
projects underway in the Battle Creek and Butte Creek watersheds. In addition, IFR has had
numerous other similar projects in the Central Valley and North Coast regions of California,
Washington, and Oregon.

Dr. Phillips is the Principal Investigator on the project. Dr. Phillips is Project Manager of IFR’s
“Future Management of Dams Project.” As part of the first-phase of this project, Dr. Phillips
designed the “Consumers’ Energy & Environmental Security Authority” and wrote the
implementing legislation. Dr. Phillips also provided expert witness testimony on behalf of seven
intervenors at the PUC concerning the PG&E hydro divestiture proposal in order to present to
decision makers the issues and opportunities that this project has identified.

Dr. Phillips has more than 26 years experience working on comparable projects beginning in
1972 when he worked on the first FERC relicense application. He is the former Assistant
Secretary for Resources, California Resources Agency where he was directly involved in water
resource management, statewide energy issues, and salmon restoration. He has worked in
California, other states of the U.S., and internationally on the economics and legal-institutional
aspects of water resource and fisheries management, including instream valuation, legal
mechanisms for stream management, State Water Project and Central Valley Project plans,
management and evaluations, public-private partnerships (including for example, the California
Renewable Resource Investment Fund). Other example clients/projects include: the (California)
Governor=s Task Force on Water Rights Law, the San Francisco Estuary Comprehensive
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Conservation Management Plan, and the Santa Monica Bay Restoration Plan, and the California

Urban Water Conservation Council.

Dr. Phillips is also an expert on the California electric and hydroelectric sector. He has served as
an expert for the State Legislature, California Public Utilities Commission (CPUC), the
California Energy Commission (CEC), and FERC. He has been a consultant to private

organizations (e.

expert witness in CPUC proceedings on related regulatory issues.

Dr. Phillips has worked on a large number of dam management, relicensing, fish passage, and

g., utilities and private eiectric generators). In addition, he has served as an

water quality projects throughout the U.S., most recently in California, Vermont, Montana,
Wisconsin, and Australia.

Dr. Phillips has authored or co-authored more than 90 publications and technical reports on

related topics on the economic and institutional aspects of water resource, fisheries, and energy
projects, including avenues for public-private partnerships to address critical needs.

F. Cost

1. Budget. This project will be completed in one year. No equipment or other items exempt

from overhead costs are involved. No overhead is charoed on the Service Contracts. Salary
basis is as follows:

* Personnel, Title

Daily Salary Basis

William Grader, Executive Director, IFR $327.27
Molly Thomas, Administrator $145.45
Clerical | $127.27

TABLE 1: Cost Breakdown Table :
Project | Direct | Salary | Benes | Travel | Supplies | Service | Overhead | Total CALFED
Task Labor @ Contracts | @ 30% - | Cost Cost

Hours | . 19.2%. of Direct

Task 1 |64 1273 | 244 -0- 100 4400 30 6,048 2,500
Task2 |96 1782 | 342 600 300 46225 270 49,519 24,500
Task3 {72 1382 | 265 400 300 6160 210 8,718 4,000
Task 4 | 64 1273 | 244 400 100 3872 150 6,039 3,000
Task 5 | 64 1254 1241 200 100 2640 90 4,525 2,000
Task 6 | 80 1545 | 296 -0- 325 5280 100 7,546 3,000
(Project ’
Mgmt)
TOTAL | 440 8509 | 1634 [1600 | 1225 68,577 850 $82,395 | §$39,000

2. Cost-Sharing. Of the total project cost, approximately 53% will come from organizations

which have already been partners in the first-phase of the project, including the Pacific Coast
Federation of Fishermens® Associations, Metropolitan Water District of Southern California
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(MWD), Patagonia Foundation, California State Water Project Contractors Association, and
the East Bay Municipal Utility District (EBMUD). All of the funds are either committed or
pending subject to award of this grant.

(. Local Involvement

This project is being coordinated with local and regional projects, the formal proceedings at the
California Public Utilities Commission, the Legislature, and the Executive agencies. In addition,
the project is being coordinated with the California Attorney General’s Office and the California
State Treasurer’s Office. Coillaboration and coordination is betng conducted on a daily basis
through email and personal contact, briefings, and working group sessions.

Appendix B provides a summary list of nongovernmental organizations, agencies, water
management agencies, energy organizations, local govermments, and consumers groups which
were involved in the first-phase of this project. Additional organizations which have been
involved include: .

Representatives of the Boards of Supervisors of (in addition to those listed in Appendix B):
Alpine County

Amador County

Lassen County

Merced County

Plumas County

Tehama County

Trinity County

Additional organizations include:

American Rivers California Taxpayers’ Assn
American Whitewater Association ~ IBEW and other labor organizations
Planning and Conservation League California Farm Bureau
Independent Energy Producers Association

California State Assembly

California State Senate

California Governor’s Office

No field activities will be conducted in any of the counties. This project is only involved in the
ongoing proceedings at the PUC and the Legislature, no landowners, local public agencies, etc.,

will be affected by the project itself, and as confirmed by CALFED staff, there is no need to be
 notified of this project. Appendix D provides a letter of explanation.

H. Compliance with Standard Terms and Conditions

IFR agrees with, and is in compliance with the applicable standard terms and conditions as set
forth in Attachments D and E of the Proposal Solicitation Package. The applicable
Nondiscrimination Compliance Statement and Noncollusion Affidavit are attached herein as
Appendix E.
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APPENDIX A
CENTRAL VALLEY RIVERS WHERE PG&E FACILITIES ARE LOCATED

Sacramento River Tributaries

Fall River

Pit River

Hat Creek

Cow Creek
Battle Creek
Butte Creek
Feather River
Yuba River
Bear River
American River

San Joaquin Tributaries

Mokelumne River
Stanislaus River
Merced River

San Joaquin

Other Central Valley

Kings River
Tule River
Kern River
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APPENDIX B
ORGANIZATIONS SUPPORTING AB 1956 (Keeley)
CONSUMERS’ ENERGY & ENVIRONMENTAL SECURITY AUTHORITY

Environmental Defense

TURN (statewide consumers/ratepayers organization)
Sierra Club

Metropolitan Water District of Southern California
Consumers Union

California State Water Contractors Association

East Bay Municipal Utility District

Yuba County Board of Supervisors

Humboldt County Board of Supervisors

Mariposa County Board of Supervisors

Nevada County Board of Supervisors

Placer County Board of Supervisors -

Yuba County Water Agency

Placer County Water Agency

Pacific Coast Federation of Fishermens” Associations
Northern California Power Agency

California Hydropower Reform Coalition

Office of Ratepayer Advocates, Public Utilities Commission
California League of Conservation Voters

Friends of the River

Sierra Nevada Alliance

Trout Unlimited

CalTrout

California State Water Contractors Association
California Sportfishing Protection Alliance

Southern California Steelhead Recovery Coalition
League of Women Voters

Organizations Collaborating on AB 1956 and PG&E Hydro Divestiture

California Resources Agency

California Department of Water Resources California Water Resource Control Board
California Department of Fish & Game California State Lands Commission
California Energy Commission Governor’s Office of Planning & Research
California State Treasurer’s Office California Public Utilities Commission
California State Attorney General’s Office California State Assembly

U.S. Bureau of Land Management California State Senate -

U.S. Forest Service U.S. Bureau of Reclamation
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APPENDIX C

SUMMARY OF EXISTING PROJECT STATUS

Expanding California Salmon Habitat Through Non-governmental and Nonregulatory

Mechanisms to Alter Dams and Diversions

1. Brief Description. The project has five basic features: (1) document the extent, timing, and
financing of the opportunity for acquisition/modification of private dams from willing sellers,
(2) identify candidate Central Valley sites, (3) develop a template for analysis and resolution
of issues for use by the public and agencies for all potential sites, (4) develop a private sector

-mechanism to acquire dams from willing sellers, and (5) conduct community and peer review
workshops. :

E)J

Summary of the scientific merit of the project including hypotheses, conceptual model,
and adaptive management framework.

a.

hypotheses: The principal hypotheses are that: (i) there are substantial ecosystem

restoration and other improvements consistent with CALFED and CVPIA goals,
objectives, and strategies, that can be accomplished through the PG&E hydro divestiture

- proceedings; (i1) there are major risks to the Central Valley ecosystems, Special Status

Species, and other consequences if the PG&E hydro divestiture is not managed properly,
and (iii} there are mechanisms, such as the Consumers’ Energy & Environmental
Security Authority, by which the time, money, and mandate to address these issues that
should be implemented.

conceptual model: : The conceptual model is that either: (1) the PUC can seek to establish.
terms and conditions on the PG&E proposed auction which the PUC will likely have to
defend against a federal preemption challenge, or (ii) the Consumers’ Authority can buy
the assets and use net revenues from electricity sales to make the necessary investments
in this vast hydro system. -

adaptive management framework. There are two dimensions to the adaptive management

framework embodied in this project: (1) the adaptive management necessary to participate
effectively in the proceedings underway at the PUC, in the Legisiature, and in the
Executive agencies, and (ii) the adaptive management structure that the hydro divestiture
itself should have in place in order to ensure that the hydro facilities can adjust to future
conditions, requirements, and ecosystem restoration objectives.

Cuarrent status of the ~roiect, accomplichments 4o date, information generated, fiscal
status, and any outstanding regulatory or implementation issues.

a

. _status: the existing project is near compietion of its original scope of work and will be

complete by the schedule for award of the Next-Phase grant. The two should dovetail
reasonably well. '
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b. accomplishments to date and information generated; Substantial accomplishments have
been achieved: (i) the debate associated with the PG&E hydro divestiture has been
completely changed from an original focus on the impact of divestiture on the ratepayer
to a focus on the impact on the environment, including the impact on CALFED, (ii) a
broadened awareness of the profound ways in which the broken-up hydro system, sold
off to the highest bidder, will impact the environment throughout the Central Valley, (1i1)
a new awareness among the stakeholders and government agencies that there are
alternatives to the proposed auction approach proposed by PG&E, (iv) an awareness of
the opportunities not only to avoid the negative impacts of divestiture but also to achieve
significant ecosystem improvements, and (v) an awareness and appreciation of the
opportunities for significant improvements through a mechanism designed in the first-
phase of this project—the Consumers’ Authority—which is now embedded in AB 1956
(Speaker Pro Tem Keeley), legislation written in the first-phase of this project which is
now making its way through the Legislature.

c. fiscal status; The project budget has sufficient funds to carry it until the Next-Phase
project is funded. If the Next-Phase project is not funded, the project will cease and no
new resources will be available to support the activities at the PUC and the Legislature.

d. resulatory or implementation issues: Conduct and performance of this project does not
entail any regulatory or implementation issues. Instead, this project will expand the
reguiatory and nonregulatory tools available to the agencies and the stakeholders to bring
about the most desirable outcome from the PG&E hydro divestiture.

4. Summary of the existing data collection and monitoring program. The existing program
entails a combination of internet and hard copy flow of documents, testimony, technical
reports, and analyses between the collaborating organizations. In addition, this project is
providing critical coordination services between the participating organizations both at the
PUC and in the Legislature. The monitoring program includes both monitoring the progress
of this project and the progress of the whole PG&E divestiture program at both the PUC and
the Legislature.
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APPENDIX D

DESCRIPTION OF RELATIONSHIP OF THIS NEXT-PHASE PROJECT TO LOCAL
GOVERNMENT

Since this project entails working in San Francisco (with the PUC) and Sacramento (with the
Executive agencies, the Legislature, and the Constitutional Officers), and no field work is
involved, there is no impact on local communities or governments associated with the
performance of the project. No environmental impacts, no access or use of private lands, nor any
other activities that might adversely affect the local areas.

Instead, there are a number of counties that will be directly affected by the PG&E hydro
divestiture proposal and the alternatives to it. Similarly, there are a large number of local, state,
and national stakeholder groups that will be affected. As can be seen from Appendix B and the
discussion in the main body of the proposal, all of those groups are being coordinated with in the
conduct of this project. Similarly, the large number of groups which are collaborating with the
specific recommendation—the Consumers® Authority approach—ensures maximum public
notice and involvement in the overall effort.

On the basis of this information and consuitation with CALFED staff, it was agreed that the

requirement to formally notify local governments affected by this project does not apply in this
case.
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En vironmental Compliance Checklist

AP AT H k'x_u-_“,..

7. _
$ All applicants must fill out this Environmental Compliance Checklist. Applications must contain answers to the

following questions to be responsive and to be considered for funding. Failure to answer these questions and
¥ include them with the application will result in the application being considered nonrespoisive and not

. gongidered for funding.

1. Do any of the actions included in the proposal require compliance with either the California Environmental Quality Act
(CEQA), the National Environmental Policy Act {NEPA), or both?

YES | NO .

2, If you answered yes to 4 1, identify the lead governmental agency for CEQA/NEPA compliance.

Lead Agency

3. | If you answered no to # 1, explain why CEQA/NEPA compliance is not required for the action§ in the pi‘pimsal. '
+°'£° A O W—M M WWMWN
l.'“j'elﬁ’l"ﬂ“m' 9] M.t ~I-Rm PG'“I- E o Q{AVE-A'M .‘No M

o p 03
' D) i .
..;ﬁ.,_-rym.& Mc\mkw&uhw.luded. |
_ 4. I CEQA;'I'\I-EP compliance is required, describe how the project will comply with either or both of these laws.
! Describe where the project is in the compliance process and the expected date of completion, '

5. Wil the applicant require access across public or private property that the applicant does not own to accomnplish the

activities in the proposail?

YES . NO

If yes, the applicant must attach written permission for access from the relevant property owner(s). Failure to include
written permission for access may result in disqualification of the proposal during the review process. Research and

~ monitoring field projects for which specific field locations have not been identified will be required to provide access -
needs and permission for access with 30 days of notification of approval.
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6.  Please indicate what permits or other approvals may be required for the activities centained in your proposal. Check ail

boxes that apply.
LOCAL _
Conditional use permit
Variance
Subdivision Map Act approval
Grading permit
. General plan amendment
" Specific plan approval
Rezone
Williamson Act Contract
cancellation
Other
(please specify)
None required

STATE
CESA Compliance ‘
Streambed alteration permit
CWA § 401 certification’
Coastal development permit
Reclamation Board approval
Notification
Other

{please specify)
None required

FEDERAL
ESA Consultation
Rivers & Harbors Act permit
CWA § 404 permit
Other
{please specify)
None required

DPC = Delta Protection Commission

CWA. = Clean Water Act ‘

CESA = California Endangered Species Act
USFWS =U.S. Fish and Wiidlife Service

+ ACOE = U.8. Anmy Corps of Engineers

B (CDFG)

(CDFG)
(RWQCB)
(Coastal Commission/BCDC)

(DPC, BCDC)

(USFWS)
(ACOE)

(ACOE)

ESA = Endangered Species Act -

CDFG = California Department of Fish and Game
RWQCB = Regional Water Quality Control Board
BCDC= Bay Conservation and Development Comm.



| Land Use Checklist

All applicants must fill out this Land Use Checklist for their proposal. Applications must contain answers to the
following questions to be responsive and to be considered for funding. Failure to answer these questions and
include them with the application will result in the application being considered nonresponsive and not

considered for funding.

1.

2.

3.

Do the actions in the proposal involve physical changes to the land(i.e. grading, planting vegetation, or breeching levees)
or restrictions in land use (i.e. conservation easement or placement of land in a wildlife refuge)?

X

YES NO

IfNO to#1, explam what type of actions are involyed in the proposal (i.e, research only, planning o

i A unsioed TLM?NJQC—" muekee.y M@M&n MMWM

@4@ %M% Sedwrrasn Mgm-fbd—mmﬁ-%m rel on-He - rmJZLe/J wo-oE

If YES to # 1, what is the proposed land use change or restriction under the proposal"

If YES to # 1, is the land currently under a Williamson Act contract?

X

' YES - o NO

If YES to # 1, answer the following:

Current land use
Current zoning
Current general plan designation

If YES to #1, is the land classified as Prime Farmland, Farmland of Statewide Importance or Unique Farmland on the
Department of Conservation Important Farmland Maps?

YES NO DON’T KNOW

If YES to # 1, how many acres of land will be subject to physical change or land use restrictions under the proposal?

If YES to # 1, is the property currently being commercially farmed or grazed?

YES NO

If YES to #8, what are . 'the number of employees/acre
the total number of employees




10.

i1,

12,

14,

15.

16.

Will the applicant acquire any interest in land under the proposali (fee title or a conservation easement)?

X

YES S NO

What entity/erganization will hold the interest?

If YES to # 10, answer the following:

Total number of acres to be acquired under proposal
Number of acres to be acquired in fee
Number of acres to be subject to conservation easement

For all proposals involving physical changes to the land or restriction in land use, deseribe what entity or organization
will:

manage the property

provide operations and maintenance services

conduct monitoring

For land acquisitions (fee title or easements), will existing water rights also be acquired?

YES NO

Does the applicant propose any modifications to the water right or change in the delivery of the water?:

X

YES " . NO

If YES to # 15, describe
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STATE OF CALIFORNIA

NONDISCRIMINATION COMPLIANCE STATEMENT

STD. 19 (REV. 3-05) FMC

COMPANY NAME

Insktae ,Qr Mmes

The company named above (hezeinafter referred to as "prospective contractor”) hereby certifies, unjess
specifically exempted, compliance with Government Code Section 12990 (a~f) and California Code of
Regulations, Title 2, Division 4, Chapter 5 in matters relating to reporting requirements and the
development, implementation and maintenance of 2 Nondiscrimination Program. Prospective contractor
agrees not to unlawfuily discriminate, harass or aillow harassment against any employee or applicant for
employment because of sex, race, coior, ancestry, religious creed, national origin, disability (including
HIV and AIDS), medical condition (cancer), age, marital status, denial of family and medical care leave
and denial of pregnancy disability leave. |

CERTIFICATION

I, the official named below, hereby swear that I am duly authorized to legdlly bind the prospective
contractor to the above described certification. I am Judly aware that this certification, executed on the
date and in the county below, is made under penalty of perjury under the laws of the State of California.

OFFICIAL'S NAME
W " Zeke Ceaden
SATE EXECUTED EXECUTED IN THE COUNTY OF
May |5, 2000 Magi
PROSPECTIVE
PROSPECTIVE

TIme
exesutve Dicechsr

PROSPECTIVE CONTRACTOR'S LEGAL BUSINESS

Insfi bl foc Lishe ries S souices




OMB Approval No. 0348-0042

ASSURANCES - CONSTRUCTION PROGRAMS

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including time for reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project {0348-0042), Washington, DC 20503,

- |PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET
SEND IT TC THE ADDRESS PROVIDED BY THE SPONSORING AGENCY.

NOTE: Certain of these assurances may not be applicable to your project or program. If you have guestions, please contact the
Awarding Agency. Further, certain Federal assistance awarding agencxes may require applicants to certify to additional

N

Previous Edition Usable

assurances. if such is the case, you will be notified.

Has the legal authority to apply for Federal assistance,
and the institutional, managerial and financial capability
(including funds sufficient to pay the non-Federal share
of project costs) to ensure proper planning,
management and completion of the project described in
this application.

Will give the awarding agency, the Comptroller General
of the United States and, if appropriate, the State,
through any authorized representative, access to and
the right to examine all records, books, papers, or

documents related to the assistance; and will establish

a proper accounting system in accordance with
generally accepted accounting standards or agency
directives.

Will not dispose of, modify the use of, or change the
terms of the real property title, or other interest in the
site and facilities without permission and instructions
from the awarding agency. Will record the Federal
interest in the title of real propery in accordance with
awarding agency directives and will include a covenant
in the title of real property aquired in whole or in part
with Federal assistance funds to assure non-
discrimination during the usefui life of the project.

Wil comply with the requirements of the assistance
awarding agency with regard to the draiting, review ana
approval of construction plans and specifications.

Will provide and maintain competent and adequate
engineering supervision at the construction site to
ensure that the complete work conforms with the
approved plans and specifications and will furnish
progress reports and such other information as may be
required by the assistance awarding agency or State.

Will initiate and complete the work within the applicable
time frame after receipt of approval of the awarding
agency.

Wil establish safequards o prohibit employees from
using their positions for a purpose that constitutes or
presents the appearance of personal or organizational
conflict of interest, or personal gain.

10.

Authorized for Local Reproduction

As the duly authcrized representative of the applicant, | certify that the applicant:

8.

Will comply with the intergovernmental Personnel Act
of 1970 (42 U.S.C. §54728-4763) refating to prescribed
standards for merit systems for programs funded
under one af the 19 statutes or regulations specified in
Appendix A of CPM's Standards for a Merit System of
Personnel Administration (5 C.F.R. 900, Subpatt F}.

Will comply with the Lead-Based Paint Peiscning
Prevention Act (42 U.S.C. §§4801 et seq.) - which
prohibits the use of lead-based paint in construction or
rehabilitation of residence structures.

Will comply with ait Federal statutes relating to non-
discrimination. These include but are not limited to: (a)
Title VI of the Civil Rights Act of 1964 (P.L. 88-352)
which prohibits discrimination on the basis of race,
color or national crigin; {b) Title X of the Education
Amendments of 1972, as amended (20 U.5.C. §§1681
1683, and 1685-1686), which prohibits discrimination
on the basis of sex; {c) Section 504 of the
Rehabilitation Act of 1973, as amended (29 U.S.C.
§794), which prohibits discrimination on the basis of
handicaps; (d) the Age Discrimination Act of 1975, as
amended (42 U.S.C. §§6101-6107), which prohibits
discrimination on the basis of age; (g) the Drug Abuse
Office and Treatment Act of 1972 (P.L. 92-2558), as
amended, relating to nondiscrimination on the basis of
drug abuse; (f) the Comprehensive Alcchol Abuse and
Alcoholism Prevention, Treatment and Rehabilitation
Act of 1970 (P.L. 91-618), as amended, relating {0
nondiscrimination on the basis of alcohol abuse or
aicohoiism; (g} §§523 and 527 of the Public Health
Service Act of 1912 (42 U.S.C. §8290 dd-3 and 290 ee
3), as amended, relating to confidentiality of alcohol
and drug abuse patient records; (h} Title VIl of the
Civil Rights Act cf 1968 (42 U.S5.C. §§3601 et seq.), as
amended, relating to nondiscrimination in the sale,
rentai or financing of housing; () any other
nondiscrimination provisions in the specific siatute(s)
under which apolication far Fedaral agsistance is being
made; and, (j) the requirements of any other
nondiscrimination statute{s) which may apply 0 the
application.

Standard Form 424D (Rev. 7-97)
Prescribed by OMB Circular A-1n7



1. Wil comply, or has already complied, with the

12,

13,

14.

15.

requirements of Titles I and Il of the Uniform Relocation
Assistance and Real Property Acquisition Poiicies Act of
1970 (P.L. 91-646) which provide for fair and equitable
treatment of persons displaced or whose property is
acquired as a resuit of Federal and federally-assisted
programs. These requirements apply to all interests in reat
property acquired for project purposes regardiess of
Federal participation in purchases.

Will comply with the provisions of the Hatch Act (5 U.S.C.
§§81501-1508 and 7324-7328) which limit the political
activities of employees whose principal employment
activities are funded in whole or in part with Federal funds.,

Will comply, as applicable, with the provisions of the Davis-
Bacon Act (40 U.S.C. §§276a to 276a-7}, the Copeland Act
(40 U.8.C. §276c and 18 U.8.C. §874), and the Contract
Work Hours and Safety Standards Act (40 U.8.C. §8327-
333) regarding labor standards for federally-assisted
construction subagreements.

Will comply with flood insurance purchase requirements of
Section 102(a) of the Flood Disaster Protection Act of 1973
(P.L. 93-234) which requires recipients in a special flood
hazard area to participate in the program and to purchase
flood insurance if the !otal cost of insurable construction
and acqguisition is $10,000 or more.

Will comply with envirenmental standards which may be

prescribed pursuant to the following: (a) institution of
environmental guality control measures under the

16.

i7.

18.

19.

National Environmental Policy Act of 1968 (P.L. 91-
190) and Executive Order (EC) 11514; (b) notification
of violating facilities pursuant o EQ 11738; (c)
protection of wetlands pursuant to EQ 11980; (d}
evaluation of flood hazards in floodpiains in accordance
with EC 11988, (e} assurance-of project consistency
with the approved State management program
developed under the Coastal Zone Management Act of
1972 (16 U.S.C. 881451 et seq.); () conformity of
Federal actions to State (Clean Air) Implementation
Plans under Section 176(c) of the Ciean Air Act of
1955, as amended (42 U.S.C. §§7401 et seq.); (g)
protection of underground sources of drinking water
under the Safe Drinking Water Act of 1974, as
amended (P.L. 93-523); and, (h) protection of
endangered species under the Endangered Species Act
of 1873, as amended (P.L. 83-205}.

Will comply with the Wild and Scenic Rivers Act of
1968 (16 U.5.C. §81271 et seq.) related to protecting
compenents or potential components of the national
wild and scenic rivers system.

Will assist the awarding agency in assuring compliance
with Section 106 of the National Historic Preservation
Act of 1966, as amended (16 U.S.C. §470), EOC 11593
{identification and protection of historic properties), and
the Archaeclogical and Historic Praservation Act of
1974 (16 U.5.C. §3469a-1 et seq.).

Will cause to be performed the required financial and
compliance audits in- accordance with the Single Audit
Act Amendments of 1996 and OMB Circular No. A-133,
"Audits of States, Local Governments, and Non-Profit
Organizations."

Wiil comply with all applicable requirements of all other
Federal laws, executive orders, regulations, and policies
governing this program.

SIGNATURE OF AUTHCRIZED CERTIFYING QFFICIAL

2h Sado

TITLE

Zkew,m Dun.d’e‘\-

APF"W@ANT ORGANIZATION: DATE SUBMITTED

i

b= T o a Mar. 1 2
R L P L AT A R i L] TN Y g L o e N B VI

SF-4240 (Rev. 7-97) Back




U.S. Department of the Interior

Certifications Regarding Debarment, Suspension and
Other Responsibility Matters, Drug-Free Workplace
Requirements and Lobbying

Persons signing this form should refer to the regulations
referenced below for complete instructions:

Certification Regarding Debarment, Suspension, and Other
Responsibiiity Matters - Primary Covered Transactions - The
prospective primary participant further agrees by submitting
this proposal that it will include the clause titled, "Certification
Regarding Debarment, Suspension, ineligibility and Voluntary
Exclusion - Lower Tier Covered Transaction,” provided by the
department or agency entering into this covered transaction,
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions. See
below for language to be used; use this form for certification
and sign; or use Department of the interior Form 1954
{DI-1854). {See Appendix A of Subpart D of 43 CFR Part 12.)

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion - Lower Tier Covered Transactions - (See
Appendix B of Subpart D of 43 CFR Part 12.)

Certification Regarding Drug-Free Workplace Requirements -
Afternate |. {Grantees Other Than Individuals) and Alternate Il.
(Grantees Who are Individuals) - {See Appendix C of Subpart D
of 43 CFR Part 12.)

Signature on this form provides for compliance with
certification requirements under 43 CFR Parts 12 and 18. The
certifications shall be treated as a material repraesentation of
fact upon which reliance will be placed when the Department
of the Interior determines to award the covered transaction,
grant, cooperative agreement or loan.

PART A:
Primary Covered Transactions

Certification Regarding Debarment, Suspension, and Other Responsibility Matters -

CHECK _ IF THIS CERTIFICATION IS FOR A PRIMARY COVERED TRANSACTION AND IS APFLICABLE.

{1

(a)

. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from

covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against
them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local} transaction or contract under a public transaction: violation of Federal or State antitrust
statutes or cormnmission of embezzlement, theft, forgery, bribery, falsification or destruction of records; making false

Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity {Federal, State or local)

{b}

statements, or receiving stolen property;
{c}

with commission of any of the offenses enumerated in paragraph {1){b} of this certification: and
{d)

Have not within a three-year period preceding this application/propesal had one or more public transactions {Federal,
State or locai) terminated for cause or default.

Where the prospective primary participant is'unable to certify to any of the statements in this certifiation, such prospective

{2
participant shall attach an explanation to this proposai.

PART B: Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion -

Lower Tier Covered Transactions ‘
CHECK __IF THIS CERTIFICATION IS FOR A LOWER TIER COVERED TRANSACTION AND 1S APPLICABLE.

{11 The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this
transaction by any Federal department or agency.

(2)

Where the prospective lower tier participant is unabie to certify to any of the statements in this certification, such

prospective participant shall attach an expianation to this progosai.

DI-2010

March 1995

{This form consolidates DI-19583, DI-1854,
DI-1855. DI-1856 and DI-1963)



¢

. PARTC: Certification Regarding Drug-Free Workplace Requirements

CHECK XIF THIS CERTIFICATION IS FOR AN APPLICANT WHOQ IS NOT AN INDIVIDUAL.

Alternate 1. {Grantees Other Than Individuals}

A. The grantee certifies that it will or continue to provide a drug-free workpiace by:

(a)

(b

le)

{d}

(e}

{f}

{g}

Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensing, possession, or use
of a controlled substance is prohibited in the grantes's workplace and specifying the actions that will be taken against
employees for violation of such prohibition;

Establishing an ongoing drug-free awareness program to inform employees about--

{1} The dangers of drug abuse in the workplace;

(2) The grantee's policy of maintaining a drug-free workplace;

{3) Any available drug counseling, rehakilitation, and employee assistance programs; and

(4) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace;

Making it a requirement that each empioyee 1o be engaged in the performance of the grant be given a copy of the
staternent required by paragraph {a};

Notifying the empioyee in the statement required by paragraph {a} that, as a condition of employment under the grant,
the employee will --

{1)  Abide by the terms of the statement; and
{2} Notify the emplayer in writing of his or her convictien for a violation of a criminal drug statute occurring in the
workpiace no later than five calendar days after such conviction;

Notifying the agency in writing, within ten calendar days after receiving notice under subparagraph {d}{2) from an
empioyee or otherwise receiving actual notice of such conviction. Employers of convicted employees must provide notice,
including position title, to every grant officer on whose grant activity the convicted employee was working, unless the

Federal agency has designated a central point for the receipt of such notices. Notice shall include the identification
number(s) of each affected grant;

Taking one of the following actions, within 30 calendar days of receiving.notice under subparagraph {d}(2}, with respect

10 any employee who is so convicted --

{1} Taking appropriate personnel action against such an emgloyee, up to and including termination, consistent with the
requirements of the Rehabilitation Act of 1973, as amended; or

{2) Requiring such employee to participate satisfactorily in a-drug abuse assistance or rehabilitation program approved
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency;

Making a good faith effort to continue to maintain a drug-free workplace through implementation of paragraphs (a}, (b},
{c), {d), {el and {f).

B. The grantee may insert in the space provided below the site({s) for the performance of work done in connection with the
specific grant:

FPlace of Performance {Street address, city, county, state, zip code)

PO Box 29/9
_ oaua foameisco

Y4/ 290 /98

Check __ if there are workplaces on file that are not identified here.

PART Dt Certification Regarding Drug-Free Workplace Requirements

CHECK __IF THIS CERTIFICATION IS FOR AN APPLICANT WHO IS AN INDIVIDUAL.

Alternate Il. {Grantees Who Are Individuals)

(a)

(o]

The grantee certifies that, as a condition of the grant, he or she will not engage in the unlawful manufacture, distribution,
dispensing, possession, or use of a controiled substance in conducting any activity with the grant;

If convicted of a criminal drug offense resulting from a viotation occurring during the conduct of any grant activity, he
or she will report the conviction, in writing, within 10 calendar days of the conviction, to the grant officer or other
designee, unless the Federal agency designates a central point for the receipt of such notices. When notice is made to
such a ¢entral point, it shall inalude the identification number{s) of each affected grant.

Inbriah N al

March 1995
{This form cansolidates DI-1953, Di-1954,
DI-1955. DI-1956 and DI-1963)



PART E: Certification Regarding Lobbying

Certification for Contracts, Grants, Loans, and Cooperative Agreements

CHECK%{;—‘ CERTIFICATION IS FOR THE AWARD OF ANY OF THE FOLLOWING AND
THE AMOUNT EXCEEDS $700,000: A FEDERAL GRANT OR COOPERATIVE AGREEMENT,
"SUBCONTRACT, OR SUBGRANT UNDER THE GRANT OR COOPERATIVE AGREEMENT.

CHECK _ IF CERTIFICATION 1S FOR THE AWARD OF A FEDERAL
LOAN EXCEEDING THE AMOUNT OF $150,000, OR A SUBGRANT OR
SUBCONTRACT EXCEEDING $7100,000, UNDER THE LOAN.

The undersigned certifies, to the best of his or her knowledge and belief, that:

(1)

{2}

(31

No Federal appropriated funds have been paid or will he paid, by or on behalf of the undersigned, te any person for
influencing or attempting to influence an officer or employee of an agency, a Member of Congress, and officer or employee
of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making
of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or maedification of any Federal contract, grant, loan, or cooperative agreement.

1f any funds other than Federal appropriated funds have been paid or wilt be paid to any persan for influencing or attempting
to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Cengress, or an
employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the
undersigned shaill complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its
instructions.

The undersignad shall require that the language of this certification be included in the award documents for all subawards
at all tiers {inctuding subcontracts, subgrants, and contracts under granis, loans, and cooperative agreements) and that all
subrecipients shall certify accerdingly. ‘

This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered
into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by Section 1352,
title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

As the authorized certifying official, | hereby certify that the above specified certifications are true.

SIGNATURE OF AUTHCRIZED CERTIFYING OFFI‘CIAL %@- g“"a“"

TYPED NAME AND TITLE wiuiom " Delce ™ Gm.éyz_, S xecutve Di&e,‘t':ov—

DATE m&% !.E 2000

DI-2010

March 1995

Tnis farm conseegates Ji- 0S80, L0 30,

Di-12535, DI-1956 and DI-1963)



ASSURANCES - NON-CONSTRUCTICN PROGRAMS

OMB Approval No. 0348-0040

Public reporting burden for this collection of information is estimated to average 15 minutes per respense, including time for reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and compieting and reviewing the collection of
information. Send comments regarding the burden estimate or any other aspect of this coilection of information, including suggestions for
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0040), Washington, DC 20503.

PLEASE DC NOT RETURN YOUR COMPLETED FORM TO THE CFFICE OF MANAGEMENT AND BUDGET.
SEND T TO THE ADPRESS PROVIDED BY THE SPONSCRING AGENCY.

NOTE: Certain of these assurances may not be applicable to your project or program. If you have questions, please contact the
awarding agency. Further, certain Federal awarding agencies may require applicants to certify to additional assurances. If such

As the duly authorized representative of the applicant, | certify that the applicant:

1.

is the case, you will be notified.

Has the legai authority to apply for Federal assistance
and the instituticnal, managerial and financial capability
(inciuding funds sufficient to pay the non-Federal share
of project cost) to ensure proper planning, management
and compietion of the project described in this
application.

Wil give the awarding agency, the Comptroiler General
of the United States and, if appropriate, the State,
through any authorized representative, access to and
the right {o examine all records, books, papers, or
documents related to the award; and wiil establish a
proper accounting system in accordance with generally
accepted accounting standards or agency directives.

Will establish safeguards to prohibit employees from
using their positions for a purpose that constitutes or
presents the appearance of personal or organizational
conflict of interest, or personal gain.

Will initiate and complete the work within the applicable
time frame after receipt of approval of the awarding
agency.

Will comply with the Intergovernmental Personnel Act of
1970 (42 U.S.C. §§4728-4783) relating to prescribed
standards for merit systems for programs funded under
one of the 19 statutes or regulations specified in
Appendix A of OPM's Standards for a Merit System of
Personnel Administration {5 C.F.R. 900, Subpart F).

Will comply with all Federal statutes relating to
nondiscrimination. These include but are not limited to:
(a) Title VI of the Civil Rights Act of 1964 (P.L. 88-352}
which prohibits discrimination on the basis of race, color
or national origin; (b} Title IX of the Education
Amendments of 1972, as amended (20 U.S.C. §§1681-
1683, and 1685-1688), which prohibits discrimination on
the basis of sex; (¢} Secticn 504 of the Rehabifitation

Previous Edition Usable

Authorized for Local Reproduction

Act of 1973, as amended (28 U.S.C. §794), which
prohibits discrimination on the basis of handicaps; (d}
the Age Discrimination Act of 1975, as amended (42
U.S.C. §§6101-6107), which prohibits discrimination
on the basis of age; (e} the Drug Abuse Office and
Treatment Act of 1972 (P.L. 92-255), as amended,
relating o nondiscrimination on the basis of drug
abuse; (f) the Comprehensive Alcohol Abuse and
Alcoholism Prevention, Treaiment and Rehabilitation
Act of 1970 (P.L. 91-618), as amended, relating to
nondiscrimination on the basis of alcohol abuse or
alcoholism; (g) §8523 and 527 of the Public Health
Service Act of 1912 (42 U.5.C. §§290 dd-3 and 290 e
3}, as amended, relating {o confidentiziity of alcohol
and drug -abuse patient records; (h) Title Vil of the
Civil Rights Act of 1968 (42 U.5.C. §§3601 et seq.), as
amended, relating to nondiscrimination in the sale,
rental or financing of housing; (i} any other
nondiscrimination provisions in the specific statute(s)
under which application for Federal assistance is being
made; and, (j) the requirements of any other
nondiscrimination statute(s) which may apply to the
appiication,

Will comply, or has already complied, with the
requirements of Titles 11 and Hl of the Uniform
Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (P.L. 91-646) which provide for
fair and equitable treatment of persons displaced or
whose propenty is acquired as a result of Federai or
federally-assisted programs, These requirements apply
to ail interests in real property acquired for project
purposes regardless of Federal participation in
purchases.

Wil comply, as applicable, with provisions of the
Hatch Act (5 U.S5.C. §§1501-1508 and 7324-7328)
which limit the political activities of employees whose
principal employment activities are funded in whole ~r
in part with Federal funds.

Standard Form 4248 (Rev. 7-97)
Prescribed by OMB Circular A-162



10.

11,

Will comply, as applicable, with the provisions of the Davis-
Bacon Act {40 U.S.C. §8276a to 276a-7), the Copeland Act
(40 U.S.C. §276¢ and 18 U.S.C. §874), and the Contract
Work Hours and Safety Standards Act (40 U.3.C. §§327-
333), regarding labor standards for federally-assisted
construction subagreements.

Will comply, if applicable, with ficod insurance purchase
requirements of Section 102(a) of the Floed Disaster
Protection Act of 1973 (P.L. 93-234) which requires
recipients in a special flood hazard area to paricipate in the
program and to purchase flood insurance if the total cost of
insurable construction and acquisition is $10,0C0 or more.

Will comply with environmental standards which may be
prescribed pursuant to the following: (a) institution of
environmental quality control measures under the National
Environmental Policy Act of 1869 (P.L. 91-180) and
Executive QOrder (EQ) 11514; (b} notification of violating
facilities pursuant to EQ 11738; (¢) protection of wetlands
pursuant to EO 11990; (d) evaluation of fiood hazards in
floodplains in accordance with EQ 11888; (&) assurance of
project consistency with the approved State management
program develcped under the Coastal Zone Management
Act of 1972 {16 U.S.C. §§1451 et seq.); {f) conformity of
Federal actions to State (Clean Air) Implementation Plans
under Section 176(c) of the Clean Air Act of 1955, as
amended (42 U.8.C. §87401 et seq.); (g) protection of
underground sources of drinking water under the Safe
Drinking Water Act of 1874, as amended (P.L. 93-523);

and, (h) protection of endangered species under the -

Endangered Species Act of 1973, as amended {P.L., 93-
205).

12,

13.

14,

15.

186.

17.

18.

Will comply with the Wild and Scenic Rivers Act of
1968 (16 U.S.C. §§1271 et seq.) related to protecting
components or potential components of the national
wild and scenic rivers system.

Will assist the awarding agency in assuring compliance
with Section 106 of the National Historic Preservation
Act of 1966, as amended (16 U.8.C. §470), EO 11593
(identification and protection of historic properties), and
the Archaealogical and Historic Preservation Act of
1974 (16 U.S.C. §§469a-1 et seq.). '

Will comply with P.L. 93-348 regarding the protection of
human subjects invoived in research, development, and
related activities supported by this award of assistance.

Will comply with the Labcratory Animal Weifare Act of
1966 (P.L. 89-544, as amended, 7 U.S.C. §§2131 et
seq.) pertaining to the care, handling, and treatment of
warm blocoded animals held for research, teaching, or
other activities supported by this award of assistance.

Will comply with the Lead-Based Paint Poisoning
Prevention Act (42 U.S.C. §§4801 et seq.) which
prohibits the use of lead-based paint in construction or
rehabilitation of residence structures.

Will cause to be performed the required financial and
compliance audits in accordance with the Single Audit
Act Amendments of 1996 and OMB Circular No. A-133,
"Audits of States, Local Governments, and Non-Profit
Organizations.”

Will comply with all applicable requirements of all other
Federal laws, executive orders, regulations, and policies
governing this program.

SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL

e

TITLE

ZJQ.@A‘;UQ. Diecder

APPLICANT ORGANIZATION

DATE SUBMITTED

L,,,(,:t;tz&«- EG-'QLMJA

Mué 15, 2800

Standard Form 424B (Rev. 7-97) Back



ATTACHMENT
NOTICE REGARDING LOCAL NOTIFICATION LETTER

This project does not involve any work in local communities or counties, nor does it
entail access to any private land. Furthermore, it does not entail any field work or other
on-the-ground activity. Appendix D to this proposal discusses this matter further. Based
on consultation with CALFED staff, it was determined that a Local Notification Letter
was not required for this project.



